

7A DIGITAL SOLUTION

School Digital ERP & Management System

Project Proposal & Implementation Plan

PREPARED FOR

Afroz Sir

PREPARED BY

7A Digital Solution

PROJECT TYPE

Custom School ERP + Parent Portals + Public Websites

PROPOSED IMPLEMENTATION

Phase 1

PROJECT INVESTMENT (PHASE 1)

₹ 1,50,000

1. Project Overview

Dear Afroz Sir,

7A Digital Solution proposes to develop a centralized School Digital Management System for managing the academic, administrative, fee, communication and digital operations of the schools through a single integrated platform.

The objective is not simply to introduce another school software. The objective is to reduce dependency on manual work, Excel sheets and disconnected systems, while providing a modern digital infrastructure that can grow with the school.

The proposed system will support the requirements of:

- UME English School
- Mount Mary Mission School

Both schools will operate independently from the user's perspective while being powered by a shared backend and common business logic.

2. Core Architecture

The system will be built around:

One Shared Backend

- Laravel-based application
- Common business logic
- Central authentication and permissions
- Common notification system
- Common reporting system
- Common document/PDF engine
- Common CMS engine

One Shared Database

School data will remain logically separated using school-level access control and school-ID based isolation.

School-Specific Configuration

Each school can have its own:

- Branding
- Logo
- Colours
- Academic structure
- Fee structure
- Rules
- Permissions
- Notifications
- Documents

- Website content
- Parent portal experience
- Enabled features

This means the system can serve both schools without creating two completely separate software systems.

3. Portal Structure

The system will provide 12 logical school-specific experiences, powered by a shared architecture.

UME English School	Mount Mary Mission School
1. Admin View	7. Admin View
2. Principal View	8. Principal View
3. Teacher View	9. Teacher View
4. Fee / Accounts View	10. Fee / Accounts View
5. Parent Portal	11. Parent Portal
6. Public Website	12. Public Website

Technically

These are not 12 independently developed applications. The architecture consists of:

- 1 Shared Staff ERP
- 1 Reusable Parent Portal Engine
- 1 Reusable Public Website / CMS Engine
- School-specific branding, configuration, content and rules

4. Internal Staff ERP

The internal ERP will provide role-based access.

Admin

Admin will be able to manage:

- Students
- Parents
- Classes
- Sections
- Subjects
- Academic years
- Teachers/staff
- Fees
- Attendance

- Exams
- Results
- Discipline
- Development records
- Documents
- Notices
- Reports
- Website content
- Admissions/enquiries
- System settings
- User permissions

Principal

Principal dashboard can provide:

- Student overview
- Attendance overview
- Academic performance
- Fee collection/outstanding
- Discipline
- Development performance
- Teacher/staff information
- Notices
- Reports
- Approval-based activities

Teacher

Teacher access can include:

- Assigned classes
- Student list
- Attendance
- Homework
- Classwork
- Development/assessment
- Marks entry
- Student observations
- Notices
- Leave/early-leave related workflows
- Reports applicable to the teacher

Teachers will only access the data and functions permitted to their role and school.

Fee / Accounts

Fee and accounts users can manage:

- Fee structures
- Fee heads
- Installments
- Student dues
- Concessions
- Fines
- Fee collection
- Receipts
- Outstanding reports
- Daily collection
- Cash/Bank records
- Expenses
- Basic financial reporting
- Reconciliation
- Excel export

5. Student Management

Centralized student management will include:

- Student registration
 - Admission information
 - Student profile
 - Parent/guardian information
 - Contact details
 - Multiple children under one parent
 - Class/section assignment
 - Academic year
 - Student status
 - Documents
 - Previous academic information
 - Transfer/withdrawal records
 - Search and filtering
 - Import/export
-

6. Parent Management

Parents will have a centralized profile.

A parent with multiple children can manage the children from a single account where applicable.

The system will maintain the relationship between:

Parent → Children → School → Academic Year → Class → Section

with appropriate access restrictions.

7. Attendance Management

The ERP will support:

- Daily attendance
- Class-wise attendance
- Student-wise attendance
- Present/absent/leave/late status
- Attendance history
- Monthly summaries
- Attendance reports
- Parent visibility
- Configurable attendance rules

The attendance engine will remain common, while school-specific rules can be configured.

8. Student Development System

The system will support a configurable student development/assessment framework. For example, if Mount Mary uses its existing development criteria, those criteria can be configured within the system.

The system will support:

- Development criteria
- Scales
- Weights where required
- Daily/monthly records
- Teacher entry
- Monthly summaries
- Student-level history
- Parent visibility
- Reports

The development engine will be reusable rather than permanently hardcoded around one school's criteria.

9. Fee Management

The fee module will support:

- Fee heads
- Fee structures
- Installments
- Due dates
- Student-wise demand
- Concessions
- Discounts
- Fines
- Outstanding amount
- Collection
- Receipts
- Payment modes
- Fee reports
- Parent fee visibility
- Export

Fee rules can differ between schools.

For example, one school can use four installments while another can use a different structure without changing the application code.

10. Hisaab-Kitab / Basic Finance

The system will include practical school-level financial management.

It is not intended to become a Tally/SAP-level accounting product.

The objective is to replace the school's relevant manual/Excel financial workflows. It can include:

- Cash book
- Bank book
- Income
- Expenses
- Expense categories
- Expense vouchers
- Fee income linkage
- Daily balance
- Cash reconciliation
- Bank reconciliation where required
- Monthly financial summary
- Exportable reports

Financial Integrity

Confirmed financial transactions will not simply be deleted. Where correction is required:

Original transaction → Cancellation/Reversal → Reason → Audit trail

This preserves the financial history.

11. Examination & Result Management

The system can support:

- Exam types
- Assessment schemes
- Subjects
- Marks
- Components
- Weightage
- Grade scales
- Grade ranges
- Result calculation
- Report cards
- Mark sheets
- Student performance reports

Assessment rules will be configurable rather than hardcoded.

12. Discipline Management

The ERP can maintain:

- Discipline incidents
- Categories
- Levels
- Actions
- Warning records
- Parent communication
- Escalation
- History
- Reports

The structure can be configured according to each school's actual requirements.

13. Awards & Recognition

The system can support configurable awards such as:

- Academic achievement
- Attendance
- Homework
- Behaviour
- Discipline
- Student of the month
- Other school-specific awards

Award types and rules can be configured.

14. Parent Portal

Each school will have its own branded parent experience.

Parent Features

Depending on enabled school modules:

- Parent login
- Child selection
- Student profile
- Attendance
- Homework
- Notices
- Development records
- Exam results
- Report cards
- Fee details
- Payment/receipt information

- Leave-related requests
- School communication
- Documents
- Notifications

Important

UME and Mount Mary will have their own branding and experience, while the underlying system remains shared.

15. Public Websites

Two school websites will be supported:

- UME Public Website
- Mount Mary Public Website

Both will use the shared website/CMS architecture but can have completely different:

- Branding
 - Logo
 - Colours
 - Content
 - Images
 - Pages
 - Menus
 - Admissions information
 - Faculty information
 - Facilities
 - Gallery
 - Achievements
 - Contact details
 - SEO information
-

16. Website CMS

School management will be able to manage relevant content without requiring code changes.

Possible CMS areas:

- Homepage sections
 - About
 - Vision & Mission
 - Principal message
 - Academics
 - Facilities
 - Faculty
 - Gallery
 - Achievements
 - Events
 - Notices
 - FAQs
 - Contact
 - Admission information
 - SEO metadata
 - Media
-

17. Admission / Enquiry Management

The public website can capture admission enquiries.

The enquiry can flow into the internal ERP where applicable.

Possible information:

- Student name
- Parent name
- Contact number
- Class interested in
- Source
- Enquiry date
- Follow-up status
- Notes
- Conversion status

The exact workflow will be finalized after reviewing the existing school process.

18. Notifications & Communication

The architecture will support centralized notification handling.

Potential Channels

- In-app
- WhatsApp
- SMS
- Email
- Push notifications

Possible Use Cases

- Fee reminders
- Payment confirmation
- Attendance alerts
- Notices
- Homework
- Exam notifications
- Admission enquiries
- Parent communication

Provider/integration requirements will be finalized based on the actual services used by the schools.

19. Excel Replacement & Data Migration

A major objective is to reduce the school's dependence on Excel.

Before migration, existing Excel files and workflows will be reviewed. Each workflow will be classified as:

- Replace
- Automate
- Migrate
- Export
- No longer required

Existing data will be cleaned and migrated where technically feasible.

Excel import/export will remain available where it is genuinely useful for school operations.

20. Existing ERP Replacement

The existing school ERP will not be blindly replaced.

Before development is finalized, the current system will be audited to identify:

- Existing modules
- Current workflows
- Data structure

- Reports
- Features actually being used
- Features not being used
- Manual workarounds
- Excel dependencies
- Data that must be migrated
- Gaps in the current software

This ensures the new system does not remove a workflow the school genuinely depends on.

21. Maximum Practical Dynamic Architecture

The system will be designed around:

Fixed Engine + Dynamic Business Rules

Fixed (Engine)	Dynamic (Configurable)
Fee Engine	Fee Amount
Attendance Engine	Attendance Rules
Exam Engine	Assessment Scheme
Development Engine	Development Criteria
Document Engine	Document Templates

This provides flexibility without turning the software into an unnecessarily complicated no-code platform. Permanent technical mechanisms can remain fixed in the application.

22. Security & Access Control

The system will include:

- Role-based permissions
- School-level access control
- Authentication
- Authorization
- Password security
- Session security
- Audit logs
- Sensitive action logging
- File access controls
- Database constraints
- Backup strategy

A user belonging to one school must not be able to access another school's restricted data.

23. Documents & PDF Generation

The system can generate standardized documents such as:

- Fee receipts
- Report cards
- Mark sheets
- ID cards
- Warning letters
- Certificates
- Notices
- Salary slips where applicable
- Other school documents

Templates will support school branding.

24. Dashboard & Reporting

Dashboards will be role-specific.

Admin

- Students
- Admissions
- Attendance
- Fees
- Expenses
- Academic overview

Principal

- Attendance
- Academics
- Discipline
- Fees
- Student performance

Teacher

- Assigned classes
- Attendance
- Homework
- Assessments

Fee / Accounts

- Collection
- Outstanding
- Expenses
- Cash/Bank

- Financial reports

Reports will support filtering and Excel/PDF export where applicable.

25. Mobile-Friendly System

The internal ERP and parent portals will be designed to work properly on:

- Desktop
- Laptop
- Tablet
- Mobile

The parent portal can additionally be structured as a PWA/mobile-friendly experience, reducing the need for a separate native mobile application initially.

26. Hosting & Deployment

The application will be designed around the existing practical hosting environment.

The objective is to avoid unnecessary infrastructure complexity.

Deployment will include:

- Production configuration
 - Database setup
 - Storage configuration
 - SSL
 - Scheduled tasks where required
 - Backups
 - Error logging
 - Security configuration
 - Deployment documentation
-

27. Development Approach

The project will follow a phased implementation approach.

Phase 0 — Audit & Finalization

- Existing ERP
- Excel files
- Paper/manual workflows
- Current reports
- Data
- User roles
- Existing operational processes

This phase determines the final priority of modules.

Phase 1 — Core Foundation

- Authentication
- Roles
- Permissions
- Schools
- Academic year
- Classes
- Sections
- Students
- Parents
- Staff

Phase 2 — Core Operations

- Attendance

- Development
- Homework
- Notices
- Student records
- Parent portal foundation

Phase 3 — Fees & Finance

- Fee structures
- Installments
- Collection
- Receipts
- Outstanding
- Concessions
- Fines
- Cash/Bank
- Expenses
- Financial reports

Phase 4 — Academic & Administration

- Exams
- Marks
- Results
- Report cards
- Discipline
- Awards
- Documents

Phase 5 — Websites & Digital Layer

- UME website
- Mount Mary website
- CMS
- Admission enquiries
- SEO foundation
- Parent portal branding
- Notifications

Phase 6 — Migration, Testing & Go-Live

- Data migration
- Excel migration
- User testing
- Bug fixing
- Security testing
- Permission testing

- Reports verification
- Training
- Production deployment
- Go-live support

28. Development Timeline

The implementation target is approximately:

90–120 days (about 3 months)

subject to:

- Timely access to existing ERP
- Availability of Excel data
- Availability of required school information
- Migration complexity
- Feedback speed
- Third-party integrations
- UAT requirements

The exact timeline will be finalized after the initial audit.

The project will prioritize working functionality over unnecessary development delays.

29. Project Investment

Complete Initial Implementation

Milestone	Amount
Project Start	₹ 60,000
Core System / UAT Stage	₹ 45,000
Final Migration & Go-Live	₹ 45,000
Total Project Investment	₹ 1,50,000

Development will begin after the initial payment and required project access/information are provided.

30. What Is Included

The implementation fee includes:

- Shared Laravel backend
- Shared database architecture
- Two-school configuration
- Internal Staff ERP
- Role-based access
- Student management
- Parent management
- Attendance
- Development system
- Fee management
- Basic school finance/hisaab
- Exams/results
- Discipline
- Awards
- Parent portal architecture
- UME parent experience
- MMMS parent experience
- UME public website
- MMMS public website
- CMS
- Data migration assistance
- Excel import/export where applicable
- PDF/document generation
- Deployment
- Initial testing
- User acceptance support
- Initial training

31. Important Scope Condition

The system will be developed according to the approved project architecture and requirements.

During the ERP/Excel audit, if an existing workflow is discovered that is operationally critical, it will be evaluated and appropriately prioritized.

Major new requirements outside the approved scope will be quoted separately. Examples may include:

- New third-party integrations
- Biometric hardware integrations
- Advanced mobile applications
- Completely new ERP modules

- Complex accounting systems
- Custom hardware integrations
- Major workflow redesign
- Large-scale data cleaning beyond agreed migration
- New branches/schools outside the agreed scope

This protects both parties from uncontrolled scope expansion.

32. Support After Go-Live

Initial go-live support will be provided as part of implementation.

After the initial implementation/support period, ongoing technical support and maintenance can be provided separately.

Suggested Support Plan

₹ 15,000 / month

Can include:

- Bug fixes
- Technical support
- Backup monitoring
- Security updates
- Minor changes
- Website technical maintenance
- ERP support

Major new features will be quoted separately.

33. Future Expansion

The architecture is intentionally designed so that additional capabilities can be added without rebuilding the entire system.

Potential future additions may include:

- Advanced HR/Payroll
- Inventory
- Library
- Transport
- Advanced admissions CRM
- Advanced accounting
- Biometric integration
- WhatsApp automation
- Advanced analytics
- Mobile application
- Additional schools/branches

These will be evaluated based on actual operational requirements rather than adding unnecessary complexity from day one.

34. Why This Approach

The goal is not to create another generic school ERP.

The goal is to build a system around the actual working environment of the schools.

The system should:

Reduce Excel work → Reduce duplicate entry → Reduce manual reporting → Centralize information → Improve parent communication → Improve management visibility → Create a scalable digital foundation.

35. Final Deliverable

At the end of the agreed implementation:

UME English School and Mount Mary Mission School will have access to a shared digital infrastructure with their own:

- School identity
- Branding
- Data
- Rules
- Staff access
- Parent experience
- Public website
- Operational configuration

while the underlying technology remains centralized and maintainable.

36. Acceptance & Handover

Before final handover:

- Core workflows will be demonstrated
- Role permissions will be tested
- School data will be verified
- Migration will be reviewed
- Parent portal will be tested
- Websites will be reviewed
- Reports will be checked
- Critical bugs will be resolved
- Users will receive basic operational guidance

Final handover will occur after agreed UAT completion and final payment.

Commercial Summary

Item	Amount
School Digital ERP & Digital Ecosystem Implementation	₹ 1,50,000
Total Project Investment	₹ 1,50,000

Payment: ₹ 60,000 + ₹ 45,000 + ₹ 45,000

Prepared By

7A Digital Solution

Digital Marketing • Web Development • E-Commerce • Business Automation • ERP Solutions

Prepared For

Afroz Sir

Project: UME English School & Mount Mary Mission School Digital Management System